GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PR&RD Department - G.O Rt.No.350, PR & RD (Progs.I) Dept, dt.22.06.2020 – Work "Comprehensive Development of Internal Roads with a total length of 5.457Km in Atkur Main village of Ungutur(M), Krishna District" ordered to close at safe stage at Rs.140.00 lakhs – Modified – Orders – Issued.

==========

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 14 Dated: 07-01-2021

Read the following :-

1.G.O.Rt.No.350, PR & RD (Progs.I) Dept, dt.22.06.2020.
2.From the ENC., PR, A.P., Vijayawada, Letter No. AEE3/DEE2/Krishna/RDF/Atkur(V)/2020, dt.26.11.2020.

# # #

O R D E R ::-

In the reference 1st read above, orders were issued closing 7282 works costing Rs.3118.38 crores sanctioned under different grants with the expenditure indicated against each work for safe closure, irrespective of OAS amounts.

2. In the reference 2nd read above, the Engineer-In-Chief, Panchayat Raj, A.P. Vijayawada has informed that, the total value of work done for the work "Comprehensive Development of Internal Roads with a total length of 5.457Km in Atkur Main Village of Ungutur(M), Krishna District" estimate cost of Rs.500.00 lakhs is Rs.3,70,98,590.00. The expenditure Rs.3,22,23,763.00 was already paid to the Contractor and amount to be paid to the Contractor for the value of work done is Rs.48,74,827.00. The total amount required for closing of the work at safe stage including the already expenditure incurred amount is Rs.3,70,98,590.00 (Rs.3,22,23,763.00+ Rs.48,74,827.00) against the sanctioned amount of Rs.140.00Lakhs (Sl.No. 6338) vide G.O. 1st read above. He has therefore, requested to change the amount to extent above for closure of the above work at safe stage.

3. Government after careful examination of the matter, hereby modify the amount of the work "Comprehensive Development of Internal Roads with a total length of 5.457Km in Atkur Main Village of Ungutur(M), Krishna District" as Rs.3,70,98,590.00 instead of Rs.140.00 lakhs included at Sl.No.6338 in the G.O. 1st read above for closure of the work at safe stage.

4. The Engineer-In-Chief, Panchayat Raj, A.P. Vijayawada shall take necessary action in the matter.

5. A copy of the order is available on Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-In-Chief, Panchayat Raj, A.P. Vijayawada.
The Superintending Engineer, PR, Krishna Dist.
The Accountant General, A.P.Hyderabad.
Copy to:
The OSD to M(PR,RD, Mines&Geology).
The PS to Principal Secretary to Govt, PR&RD.
SC/SF.

//FORWARDED:BY ORDER//

SECTION OFFICER